PUBLIC WORKS & UTILITIES COMMITTEE
11-0598R
RESOLUTION AMENDING RESOLUTION 09-0269 AWARDING A
CONTRACT WITH LHB, INC. FOR PROFESSIONAL ENGINEERING
SERVICES FOR THE AERIAL LIFT BRIDGE PAINTING AND
STRUCTURAL REHABILITATION, PHASE 3, IN THE AMOUNT OF
$80,021 FOR A NEW TOTAL OF $384,193.
CITY PROPOSAL:
RESOLVED, that Resolution 09-0269 to LHB, Inc. for professional engineering
services for the Aerial Lift Bridge Painting and Structural Rehabilitation, Phase

3, be amended by an amount of $80,021 for a new total of $384,193. The increase

will be payable from Permanent Improvement Fund 411.
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STATEMENT OF PURPOSE: This resolution will authorize an amendment to contract
20966 with LHB, Inc. for painting and structural rehabilitation of the Aerial
Lift Bridge. The majority ($56,083) of this increase is necessary to correct an
administrative error in the payment of Phases 2 and 3 of the painting contract.
Design costs have been reduced from Phase 2 and increased by the same amount in

Phase 3. The net change to the two phases for this correction is zero. In
addition, the remaining $23,938 of this increase will account for finalizing the
design for painting and rehabilitation of the bridge’s overhead truss. This

design is necessary to pursue bridge bonding funds. The increased cost will be
payable from Permanent Improvement Fund 411, city project no. 0792TR. Funds are
available for this additional design work since the bonded costs from earlier
phases have come in under projection. These funds can be used only for Aerial
Lift Bridge improvements.



